

CONTROLLING OFFICER'S REPLY

DEVB(W)132

(Question Serial No. 3508)

Head: (39) Drainage Services Department

Subhead (No. & title): (-) Not specified

Programme: (1) Stormwater Drainage

Controlling Officer: Director of Drainage Services (MOK Wing-cheong)

Director of Bureau: Secretary for Development

Question:

Regarding the “Drainage improvement works in Tai Po – remaining works”, what are the progress and timetable of this project?

Asked by: Hon CHAN Hak-kan (LegCo internal reference no.: 63)

Reply:

The “Drainage improvement works in Tai Po – phase 1” commenced in August 2024, and is anticipated to be completed in 2029. The Drainage Services Department (DSD) is currently working on the design for the “Drainage improvement works in Tai Po – remaining works”. Upon completion of the design for the project, the DSD will formulate the implementation timetable, and implement relevant works in due course. The Government will continue to take forward various projects in a steady and prudent manner, and will formulate the project implementation strategies and timetables in light of the progress of the projects and people’s livelihood needs, as well as the priority and overall plan of the Government’s various land development and infrastructure projects.

- End -